
0016039
ng^ium

j
R FACILITY AGREEMENT AND CONSENT ORDER Date

CHANGECONTROLFQRM
M-01-90-3 Do not use blue ink. Type. or print using black ink. 5-3-91 Rev. 1

Orig,nator Phone

W. Jaccson 373-3885

Ciass of Change

® I -Signatories(Section 13.0) q II -ProlectManager q III- UnitManager

Change Title

27-ilonth Delay to M-O1-XX Grout Disposal Campaigns

Description/lustification of Change
Description:

The Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-O1-XX
calls for the completion of 3, 6, 10, and 14 grout campaigns by September 1991, 1992,
1993, and 1994 respectively. This change request is prompted by the impacts outlined
below and shown on Attachment 1.

a. The changing complexity of the Grout Facility Final Safety Analysis Report has added
additional requirements to the program for new equipment which must be designed,
procured, fabricated and installed.

b. Grout reformulation and verification is required to resolve excessive grout temperatures
due to heat of hydration and verify agreement with the applicable guidance in the
new ,IRC Waste Form Technical Position for cementitious waste forms.

(Co'nt. on next page)

!m-act of Change

Impacts:

j The impacts of implementing this change will be the delay of grouting campaigns by 27
months. Even when taking this delay into account, it has been determined that adequate
double-shell tank space will be available to support other Hanford missions.

^ Affeaed Documents
Federal Facility Agreement and Consent Order (Tri-Party Agreement), page 0-2, Table 0-1
Major and Interim Milestones-Disposal of Tank Waste.
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c. Additional time is required between the filling of vaults 102 and 103 to verify grout
solidification required by the Washington State Department of Ecology.

The cumulative impact of these changes will delay the grout Tri-Party Agreement
milestones by 27 months. This change request will establish a new baseline for the
Hanford Grout Disposal Program and corresponding Tri-Party Agreement milestones.

The affected Tri-Party Agreement milestones are listed as follows. The basis for these
negotiated dates are the fillint3 of'a vault in a continuous "pour" and no additional time
required for verification of grout solidification between campaigns with the exception of
the delay between filling vaults 102 and 103.

MILESTONE CURRENT BASELINE NEGOTIATED DUE DATE
NUMBER MILESTONE DUE DATE (THIS CHANGE REQUEST)

N-01-00 Complete 14 grout campaigns 9-94 12-96
of double-shell tank waste
by 12-96 and maintain currency
with feed thereafter.

M-01-01 Complete a total of 3 grout 9-91 Replaced by M-01-01A
campaigns of double-shell tank and M-01-01B
wastes (this includes 1 campaign
of phosphate-sulfate waste).

M-01-01A Complete and verify 2 campaigns N/A 9-93
of double-shell tank waste (this
includes one campaign of phosphate-

^ sulfate waste).

- N-01-01B Complete 1 additional campaigh 9-91 12-93
of double-shell tank waste (this
makes a total of 3 campaigns
including 1 phosphate-sulfate
waste campaign).

M-01-02 Complete 3 campaigns of double- 9-92 12-94
shell tank waste in CY 1994.

M-01-02A Initiate construction of vaults - N/A 11-92
106-109.

M-01-03 Complete 4 campaigns of double- 9-93 - 12-95
shell tank waste in CY 1995.

M-01-03A Initiate con;truction of vaults N/A 11-93
110-113.

-01-.04 Complete 4 campaigns of double 9-94 12-96
shell tank waste in CY 1996.
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M ^1-04A Initiate construction of vault 114

M-O1-05 Commitments for additional grout
campaigns after 12-96 will be
incorporated as interim milestones

^

N/A

Bi-annually
beginning

9-94

11-94

Bi-annually
beginning

9-96
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